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Purpose and Scope 

This report was developed pursuant to the MAG Federal 
Programming Guidelines as approved on October 26, 2011 by the 
MAG Regional Council. It is required that project sponsors 
provide MAG with schedules that show clearly when key 
milestones are to be achieved and an overall project timeline 
with periodic reporting that demonstrates that the sponsoring 
agency is making progress in achieving these milestones.  

These requirements apply to a two year moving window of 
projects in the MAG Transportation Improvement Program that 
are outside the three 20-year life-cycle programs and that are 
funded with federal Congestion Mitigation Air Quality (CMAQ) or 
sub allocated urbanized area Surface Transportation Program 
(MAG-STP) funds. The June/July report contains current fiscal 
year follow up information for the end of year closeout. 

The data for this report was collected in May/June, 2013 and is 
the fourth round collected under the Guidelines. It includes only 
CMAQ and STP-TEA funded projects that were programmed in 
federal fiscal years 2014, and 2015. It also contains final reports 
on FY2013 projects. No freeway, transit or arterial life-cycle 
program projects are included in this report. 

Project Milestones and Project Deferrals 

The implementation of the Guidelines was phased in during the 
October 2011 data collection for the January Report, and an 
extensive effort to reprogram projects was completed. As a result 
of this, many of the project schedules that were modified are 

now on track and the Maricopa County region has greatly 
reduced the number of deferrals. Because of this, the project 
schedules shown in this report include very few cases of projects 
failing to meet key deadlines. On May 9, 2013 the Governor 
signed the request to expand the MAG boundaries to include 
parts of Pinal County, the City of Maricopa, the Town of Florence 
and the Pinal County portion of the Gila River Indian Community. 
Data collection efforts are currently underway for Pinal County 
projects. It is anticipated that for the December 2013 data 
collection effort that all project schedules will be reviewed and 
updated in the expanded area boundaries to meet key milestones 
per the MAG Federal Programing Guidelines. 

Data Descriptions 

Project Information Columns: 

1. First Column: This column identifies the project sponsor,
the identification number in the MAG Transportation
Improvement Program of the project and the Federal
Fiscal Year the project is programmed.

2. Location Cell: The location of the project as it appears in
the MAG Transportation Improvement Program.

3. Work Cell: The work to be performed for the project as
defined in the MAG Transportation Improvement
Program.

4. Project Type Cell: This is the type of work to be performed
by the projects. These types include: Design, Right-of-
Way, Construction and Procurement.
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5. Design Process Cell: This indicates whether the design is
funded from federal sources. If design is federally funded, a
project may not proceed beyond 30 percent plans without
an environmental clearance. If the design is locally funded, it
may proceed beyond 30 percent plans without an
environmental clearance, but may risk substantial revision
due to mitigation measures identified in the environmental
clearance.

6. Environmental Clearance Cell: The type of environmental
clearance anticipated for the project. The actual type of
environmental clearance required is determined in the
early stages of the design process.

7. CMAQ Cell: The amount of CMAQ funds programmed in
the MAG Transportation Improvement Program for the
project.

8. Total Cell: The total local and federal funds programmed
for the project in the MAG Transportation Improvement
Program.

Project Scheduling Information Columns: 

1. Design Columns:
a. Start Column: The date that design work on the

project is to begin.
b. 60% Plans Started Column: The date that work on

“60 percent plans” began or is anticipated to
begin. This field is not applicable for Right-of-Way,
procurement or design projects.

c. PS&E Completed Column: This is the final plans for
the project. For procurement projects this

amounts to the specifications, estimates and 
deployment plan needed to procure equipment 
and services using federal funds. This is not 
applicable for design projects. 

2. Environmental Columns:
a. Tech Docs Started Column: This refers to the date

work on the technical documents (hazardous
materials, cultural and biological surveys) for the
environmental clearance has begun or is expected
to begin. This is not applicable for design and
procurement projects as this level of analysis is not
needed for the environmental clearance. In most
cases, it is also not required for right-of-way
projects as these studies are completed as part of
the design for the overall project.

b. Clearance Approved Column: The date the
environmental clearance for the project is
expected to be approved.

3. Right-of-Way Columns:
a. Inventory Started Column: This is the date that

right-of-way inventory began or is expected to
begin. This field is not applicable for procurement
and design projects and some construction
projects that require no right-of-way.

b. Clearance Approved: The date that the right-of-
way clearance was approved or expected to be
approved.

ii 



4. IGA Approval Column:
The date that the IGA was approved or is expected to be
approved for the project. This is not applicable for
agencies that are self-certified to manage the federal
design and construction process. These agencies include
the Cities of Chandler, Phoenix, Scottsdale and Tempe,
and Maricopa County.

5. FHWA Authorization Column:
The date that a federal funding for a project was or is
expected to be approved by the Federal Highway
Administration. No work performed on a project is eligible
for federal reimbursement prior to the date of
authorization.

Notes Colum: The cells in this column contain a note about the 
project. 

Target Dates Row: 

The cells in this row identify key dates that are to be achieved for 
the project to continue in the MAG Transportation Improvement 
Program and to receive federal funding.  They vary by project 
type (e.g. construction, procurement, etc.), the year the project is 
programmed and the work activity identified for the column they 
are located in. 

Agency Schedule Rows: 

1. Initial Row: The dates provided for the initial status report
for the project.

2. Current Row: The dates provided for the most recent
information provided for this report.

Schedule Status Rows: 

1. Months Ahead Row: The number of months that the
current schedule is ahead of the initial schedule provided.

2. Months Behind Row: The number of months that the
current schedule is behind the initial schedule provided.

3. Expected Date Row: The date the project is expected to
achieve a milestone.

4. Will Meet Target Dates Row: This indicates whether the
milestone is expected to meet target deadlines. A
checkmark indicates that it is expected to meet the target
deadline.
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Project Status  Report (Sorted by Agency, Year and Project Type)

Collection Date: 12/5/2013 Page 1 of 23 Printed:2/4/2014

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Location NA NA NA NA NA NA NA 9/30/15

Work Initial NA NA NA NA NA NA NA 6/30/15 9/15/15

Project Type Current NA NA NA NA NA NA NA 6/30/15 9/15/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                141,450 Expected Date NA NA NA NA NA NA NA 6/30/15 9/15/15

Total                160,000 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 12/1/12 4/30/13 12/26/13 1/30/13 7/30/13 6/30/13 3/28/13 8/29/13 2/24/14

Project Type Current 12/1/12 1/30/14 6/30/14 6/30/13 2/28/14 6/30/13 6/30/14 8/5/13 8/27/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0

Environmental 
Clearance

Months Behind 0.0 10.0 7.0 6.0 8.0 0.0 16.0 0.0 7.0

CMAQ             1,077,405 Expected Date 12/1/12 1/30/14 6/30/14 6/30/13 2/28/14 6/30/13 6/30/14 8/5/13 8/27/14

Total             3,327,405 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 12/30 11/29/13 5/28/14 1/28/14 2/27/14 1/28/14 4/28/14 5/8/14 9/5/14

Project Type Current 12/30 4/29/14 5/1/15 3/30/14 10/1/14 1/30/14 5/1/15 5/1/15 8/27/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 6.0 12.0 2.0 8.0 0.0 13.0 13.0 13.0

CMAQ             1,264,427 Expected Date 12/30/13 4/29/14 5/1/15 3/30/14 10/1/14 1/30/14 5/1/15 5/1/15 8/27/15

Total             1,340,856 Meets Target NA

Schedule Status

Group 2, Categorical Exclusion

Completion of an ITS Stategic Plan

Design

Agency Schedule

Avondale

AVN15-441C

( FFY 2015 )

I-10 and the Agua Fria Target Dates

None

Construct asphalt path and underpass

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Avondale

AVN14-107

( FFY 2014 )

Central Avenue (in Avondale): Van Buren Street south 
to Western Avenue

Target Dates

Technical documents for the 
environmental clearance and 
the right-of-way inventory 
for the project have been 
completed. It is anticipated 
that draft 60 percent plans 
will have been submitted by 
the the time this report is 
reviewed by the Regional 
Council.

Construct multiuse path

Agency Schedule

Construction

Federally Funded

Design Notes

Schedule Status

Not Applicable

None

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Federally Funded

Target Dates

Apache Junction

APJ15-461

( FFY 2015 )

City of Apache Junction



Project Status  Report (Sorted by Agency, Year and Project Type)

Collection Date: 12/5/2013 Page 2 of 23 Printed:2/4/2014

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 12/30 NA NA NA NA NA NA NA NA

Project Type Current 12/30 4/29/14 5/1/15 3/30/14 10/1/14 1/30/14 5/1/15 5/1/15 8/27/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                508,579 Expected Date 12/30/13 4/29/14 5/1/15 3/30/14 10/1/14 1/30/14 5/1/15 5/1/15 8/27/15

Total                539,320 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 6/30/13 6/17/13 5/20/14 3/15/13 3/30/14 9/15/12 1/30/14 10/16/13 6/1/14

Project Type Current 6/30/13 12/21/13 6/30/14 9/15/13 3/21/14 11/15/13 1/30/14 8/20/13 6/1/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0

Environmental 
Clearance

Months Behind 0.0 7.0 2.0 7.0 0.0 15.0 0.0 0.0 0.0

CMAQ                210,000 Expected Date 6/30/13 12/21/13 6/30/14 9/15/13 3/21/14 11/15/13 1/30/14 8/20/13 6/1/14

Total                300,000 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 11/7/11 6/7/12 6/28/13 11/7/11 5/14/13 11/7/11 5/23/12 10/1/11 8/1/13

Project Type Current 11/7/11 6/7/12 7/31/13 11/7/11 5/14/13 11/7/11 5/23/12 10/1/11 10/24/13

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 1.0 0.0 0.0 0.0 0.0 0.0 3.0

CMAQ                233,226 Expected Date 11/7/11 6/7/12 7/31/13 11/7/11 5/14/13 11/7/11 5/23/12 10/1/11 10/24/13

Total                489,785 Meets Target NA

Buckeye

BKY13-101

( FFY 2014 )

7th St: Norton Dr from Beloat Rd Target Dates

None

Construct pave unpaved road project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Buckeye

BKY10-801

( FFY 2014 )

Miller Rd: Hazen Rd to I-10 and Monroe Rd (MC-85): 
Miller Rd to Apache Rd

Target Dates

None

Interconnect traffic signals

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Avondale

AVN15-461

( FFY 2015 )

Dysart Road - Rancho Santa Fe to Indian School Road Target Dates

None

Procure, construct and install ITS components

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion



Project Status  Report (Sorted by Agency, Year and Project Type)

Collection Date: 12/5/2013 Page 3 of 23 Printed:2/4/2014

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 6/30 9/16/13 6/30/14 9/15/13 1/30/14 9/15/13 3/21/14 8/20/13 9/30/14

Project Type Current 6/30 9/16/13 6/30/14 9/15/13 1/30/14 9/15/13 3/21/14 8/20/13 9/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                400,000 Expected Date 6/30/13 9/16/13 6/30/14 9/15/13 1/30/14 9/15/13 3/21/14 8/20/13 9/30/14

Total                574,572 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 9/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Project Type Current 9/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                964,532 Expected Date 9/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Total             1,049,130 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Project Type Current 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             2,938,480 Expected Date 10/1/13 NA 6/30/15 NA 6/30/14 NA 6/30/15 6/30/15 9/15/15

Total             3,229,420 Meets Target NA

Cave Creek

CVK15-441C

( FFY 2015 )

Cave Creek Rd: Carefree Hwy to Pima Rd Target Dates

None

Construct bike lanes

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Buckeye

BKY15-431C

( FFY 2015 )

Watson Road (650' north of Van Buren to McDowell) 
PM-10 Paving

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Buckeye

BKY13-901

( FFY 2014 )

Town of Buckeye Target Dates

ADOT has indicated that the 
project will need to be 
divided into a locally funded 
utility reloacation phase and 
a CMAQ construct phase.

It is anticipated that the 
CMAQ phase will authorize 
as programmed in FY 2014

Alarcon Blvd and Kino Place Pedestrian Corridor Project

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion



Project Status  Report (Sorted by Agency, Year and Project Type)

Collection Date: 12/5/2013 Page 4 of 23 Printed:2/4/2014

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15

Project Type Current NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                511,766 Expected Date NA NA 9/1/14 6/1/14 9/30/14 6/1/14 9/30/14 NA 10/1/15

Total                542,700 Meets Target NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15

Project Type Current NA NA 6/2/14 9/25/13 3/17/14 9/25/13 4/4/14 6/30/14 9/15/15

Design Process Months Ahead 0.0 0.0 14.0 0.0 17.0 0.0 16.0 13.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                383,495 Expected Date NA NA 6/2/14 9/25/13 3/17/14 9/25/13 4/4/14 6/30/14 9/15/15

Total                485,300 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA NA NA NA NA NA NA NA NA

Project Type Current NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                922,616 Expected Date NA NA 6/30/15 NA 6/30/15 NA 6/30/15 6/30/15 9/15/15

Total             1,212,023 Meets Target NA

Fountain Hills

FTH14-101

( FFY 2015 )

Shea Blvd. and Downtown Area. Target Dates

None

Construct initial deployment of ITS for traffic signals and 
provide monitoring/control sites at Town Hall and the 
Street Yard.

Agency Schedule

Construction

Locally Funded

Schedule Status

El Mirage

ELM14-101

( FFY 2015 )

Various Arterial Traffic Signals within City of El Mirage Target Dates

None

Construct  arterial traffic signal enhancements

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Chandler

CHN15-461

( FFY 2015 )

City of Chandler Target Dates

None

Procure and install 201 traffic signal controllers

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 2, Categorical Exclusion



Project Status  Report (Sorted by Agency, Year and Project Type)
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Project Type Current NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                255,364 Expected Date NA NA 7/1/14 NA 7/1/13 NA 7/1/14 7/1/14 9/30/14

Total                270,800 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 4/1/14 NA 12/31/14 1/1/14 10/1/14 6/30/15 6/30/15 NA 1/1/15

Project Type Current 4/1/14 NA 12/31/14 4/1/14 10/1/14 6/30/15 6/30/15 1/1/15 1/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0 0.0

CMAQ                137,690 Expected Date 4/1/14 NA 12/31/14 4/1/14 10/1/14 6/30/15 6/30/15 1/1/15 1/1/15

Total                196,700 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 10/15 1/1/14 3/1/14 10/15/13 4/1/14 10/15/13 4/1/14 6/30/13 9/1/14

Project Type Current 10/15 1/1/14 3/1/14 10/15/13 4/1/14 10/15/13 4/1/14 6/30/13 9/1/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                292,582 Expected Date 10/15/13 1/1/14 3/1/14 10/15/13 4/1/14 10/15/13 4/1/14 6/30/13 9/1/14

Total                373,779 Meets Target NA

Fountain Hills

FTH14-102

( FFY 2014 )

Fountain Hills Blvd, Segundo Dr to Pinto Dr Target Dates

ADOT has indicated that this 
project may need to be 

deferred to FY 2015

Construct/Pave Dirt Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Gilbert

GLB14-102

( FFY 2014 )

Seven intersections near Baseline Road & Val Vista 
Drive (approximately three miles)

Target Dates

None

Install fiber optic communication lines in existing 
conduits and add new CCTV cameras, traffic signal video 
detection, and controllers

Agency Schedule

Construction

Federally Funded

Schedule Status

Environmental Assessment

Gilbert

GLB13-904

( FFY 2015 )

Pecos Rd.-Greenfield to Power Rd, Power Rd-Pecos to 
Queen Creek Rd, Germann Rd-Power to Sossaman Rd

Target Dates

None

Install approx. 5 mi. of fiber optic cable and  
communications equip. to connection the  Traffic 
Operations Centers in Gilbert and Queen Creek.

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 9/15/14 12/2/13 6/1/14 9/2/13 1/15/14 9/2/13 1/15/14 2/15/14 7/1/14

Project Type Current 9/15/14 12/2/14 6/1/15 9/2/14 1/15/15 9/2/14 1/15/15 2/15/15 6/30/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0

CMAQ                490,000 Expected Date 9/15/14 12/2/14 6/1/15 9/2/14 1/15/15 9/2/14 1/15/15 2/15/15 6/30/15

Total                700,000 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 9/15/14 12/2/13 6/1/14 9/2/13 1/15/14 9/2/13 1/15/14 2/15/14 7/1/14

Project Type Current 9/15/14 12/2/14 6/1/15 9/2/14 1/15/15 9/2/14 1/15/15 2/15/15 7/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0 13.0

CMAQ                583,000 Expected Date 9/15/14 12/2/14 6/1/15 9/2/14 1/15/15 9/2/14 1/15/15 2/15/15 7/1/15

Total                838,000 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 9/15/13 4/1/14 3/31/14 9/15/13 11/30/13 9/15/13 4/30/14 4/1/14 11/30/14

Project Type Current 9/15/13 2/15/14 1/13/15 9/15/13 10/10/14 5/14/14 9/30/14 4/1/14 3/31/15

Design Process Months Ahead 0.0 2.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 10.0 0.0 11.0 9.0 6.0 0.0 4.0

STP-TEA                551,970 Expected Date 9/15/13 2/15/14 1/13/15 9/15/13 10/10/14 5/14/14 9/30/14 4/1/14 3/31/15

Total                585,334 Meets Target NA

Gilbert

GLB13-907C

( FFY 2015 )

Various Mid Block: Consolidated Canal at Baseline Rd, 
Eastern Canal at Baseline Rd, SRP Powerline at 
Guadalupe Rd, SRP Powerl

Target Dates

None

Construct Pedestrian and Bicycle Mid-Block Crossings

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB13-902

( FFY 2014 )

Consolidated/Ray, Eastern/Williams Field, 
Powerline/McQueen, Powerline/Val Vista, 
Powerline/Greenfield, Powerline/Recker

Target Dates

The sponsoring agency has 
indicated that it cannot 
obligate the project in FY 
2014 and will either request 
to defer or abandon the 
project.

Gilbert Bicycle Crossing Safety and improvement 
demonstration Phase II Project

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Gilbert

GLB12-809

( FFY 2014 )

Town of Gilbert Target Dates

The sponsoring agency has 
indicated that it cannot 
obligate the project in FY 
2014 and will either request 
to defer or abandon the 
project.

Design and construct bicycle crossings

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 1/10/11 5/14/11 3/17/14 7/9/11 3/30/14 5/14/11 9/30/11 6/11/12 10/1/14

Project Type Current 1/10/11 5/14/11 3/17/14 7/9/11 10/14/13 5/14/11 9/30/11 6/11/12 9/15/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                315,721 Expected Date 1/10/11 5/14/11 3/17/14 7/9/11 10/14/13 5/14/11 9/30/11 6/11/12 9/15/14

Total                553,480 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 2/26/09 5/30/11 9/30/13 10/17/09 5/23/11 3/21/10 9/30/13 2/5/14 3/30/14

Project Type Current 2/26/09 10/24/13 5/16/14 10/17/09 5/23/11 3/21/10 4/11/14 2/5/14 9/15/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 32.0 8.0 0.0 0.0 0.0 7.0 0.0 6.0

TA-MAG                132,222 Expected Date 2/26/09 10/24/13 5/16/14 10/17/09 5/23/11 3/21/10 4/11/14 2/5/14 9/15/14

Total                140,214 Meets Target NA

Location NA NA NA NA NA NA NA 9/30/14

Work Initial 12/1/12 12/30/13 9/30/14 6/30/13 6/30/14 6/30/13 6/30/14 12/30/14 9/30/14

Project Type Current 12/1/12 4/30/14 9/30/14 1/2/14 6/30/14 6/30/13 6/30/14 12/1/13 9/15/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14.0 0.0

Environmental 
Clearance

Months Behind 0.0 4.0 0.0 7.0 0.0 0.0 0.0 0.0 0.0

TA-MAG                137,018 Expected Date 12/1/12 4/30/14 9/30/14 1/2/14 6/30/14 6/30/13 6/30/14 12/1/13 9/15/14

Total                145,300 Meets Target NA

Glendale

GLN12-102D

( FFY 2014 )

Myrtle Avenue Target Dates

None

Design Sidewalk Improvements

Agency Schedule

Design

Federally Funded

Schedule Status

None

Glendale

GLN08-802C2

( FFY 2014 )

Grand Canal in west Glendale, from Loop 101 to New 
River

Target Dates

Development of draft plans 
and other documents were 
delayed due to the 
FHWA/ADOT decision to to 
not allow self 
administration. The agency 
currently has in house 60 
perecent draft plans and 
expects to authorize the 
project in FY 2014.

Construct multi-use pathway

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN09-610R

( FFY 2014 )

Glendale Ave to Glenn Dr and 58th Ave to 57th Ave. Target Dates

None

Construct Pedestrian Improvements

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 
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Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 5/5/10 10/24/13 4/30/14 6/6/11 2/27/12 6/30/10 9/30/13 2/5/14 6/30/14

Project Type Current 5/5/10 10/24/13 4/30/14 6/6/11 2/27/12 6/30/10 9/30/13 2/5/14 6/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA                369,276 Expected Date 5/5/10 10/24/13 4/30/14 6/6/11 2/27/12 6/30/10 9/30/13 2/5/14 6/30/14

Total                391,597 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 3/1/12 7/1/13 2/1/14 7/3/12 7/1/13 5/11/12 2/1/14 10/1/13 NA

Project Type Current 3/1/12 10/30/13 2/2/14 7/3/12 1/1/14 5/11/12 12/2/13 10/9/13 NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 4.0 0.0 0.0 7.0 0.0 0.0 0.0 0.0

CMAQ                588,809 Expected Date 3/1/12 10/30/13 2/2/14 7/3/12 1/1/14 5/11/12 12/2/13 10/9/13 NA

Total                624,400 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 12/1/12 8/30/13 6/1/14 2/1/13 12/1/13 2/1/13 3/1/14 10/30/13 8/1/14

Project Type Current 12/1/12 1/2/14 3/5/14 2/1/13 10/30/13 2/1/13 2/2/14 10/9/13 8/1/14

Design Process Months Ahead 0.0 0.0 3.0 0.0 1.0 0.0 1.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                700,000 Expected Date 12/1/12 1/2/14 3/5/14 2/1/13 10/30/13 2/1/13 2/2/14 10/9/13 8/1/14

Total                742,000 Meets Target NA

Goodyear

GDY13-901

( FFY 2014 )

Citywide Target Dates

None

Design and construction of fiber optic interconnect in 
existing conduit for traffic management through video 
surveillance and data collection

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY12-801

( FFY 2014 )

McDowell Rd:  Citrus Rd to PebbleCreek Parkway, and 
Cotton Lane intersections with Van Buren Street, the I-
10 eastbound front

Target Dates

None

Design and construct fiber-optic interconnection for 
traffic signals and video

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Glendale

GLN11-704

( FFY 2014 )

Maryland Avenue: 67th-69th & 79th-83rd Avenues Target Dates

Development of draft plans 
and other documents were 
delayed due to the 
FHWA/ADOT decision to to 
not allow self 
administration. The agency 
currently has in house 60 
perecent draft plans and 
expects to authorize the 
project in FY 2014.

Spot Improvements on Maryland Avenue for Bike Lanes

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 10/30/14 NA

Project Type Current 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 6/1/14 NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                749,164 Expected Date 1/1/13 2/15/15 6/20/15 7/1/14 2/1/15 12/1/13 12/1/14 6/1/14 NA

Total             1,000,027 Meets Target NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 10/30/14 NA

Project Type Current 1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 6/1/14 NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                219,876 Expected Date 1/1/14 6/1/14 12/1/14 4/1/14 6/1/14 1/1/14 5/1/14 6/1/14 NA

Total                233,167 Meets Target NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial NA NA 4/20/14 10/1/13 3/31/14 NA 12/31/13 NA 6/30/14

Project Type Current NA NA 4/20/14 1/1/14 3/31/14 NA 3/31/14 NA 6/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 4.0 0.0 0.0 3.0 0.0 0.0

CMAQ                125,937 Expected Date NA NA 4/20/14 1/1/14 3/31/14 NA 3/31/14 NA 6/30/14

Total                184,437 Meets Target NA

Maricopa County

MMA14-101

( FFY 2014 )

Associated with AZTech Center-to-Center traffic 
management system located primarily at ADOT and 
MCDOT

Target Dates

None

Upgrade the Regional Archive Data Center Equipment 
and Systems to enhance archiving capacity and the 
utility of real time traffic data.

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY15-461

( FFY 2015 )

SR303: McDowell Rd to Camelback Target Dates

None

Procure and install fiber and switch hardware

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Goodyear

GDY14-101

( FFY 2015 )

Van Buren Street - Estrella Parkway to Cotton Lane Target Dates

None

Construct traffic signal connection to three existing and 
one future traffic signal and install CCTV cameras

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 3/1/12 1/2/13 6/30/14 7/1/13 12/31/13 10/1/12 6/30/14 NA 6/30/14

Project Type Current 3/1/12 1/2/13 6/30/14 7/1/13 5/1/14 10/1/12 6/30/14 NA 6/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0

CMAQ                781,456 Expected Date 3/1/12 1/2/13 6/30/14 7/1/13 5/1/14 10/1/12 6/30/14 NA 6/30/14

Total             1,144,456 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Project Type Current NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 9/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0

CMAQ             1,117,455 Expected Date NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 9/1/15

Total             1,185,000 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Project Type Current NA 6/20/13 10/17/14 6/20/13 4/28/14 6/20/13 6/1/15 NA 6/30/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0

CMAQ             1,072,645 Expected Date NA 6/20/13 10/17/14 6/20/13 4/28/14 6/20/13 6/1/15 NA 6/30/15

Total             1,137,481 Meets Target NA

Maricopa County

MMA15-434C

( FFY 2015 )

New River Area Target Dates

None

Pave seven locations (Phase I)

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Maricopa County

MMA14-103

( FFY 2015 )

Various Low Volume Roads Target Dates

None

Construct/Pave Dirt Roads

Agency Schedule

Construction

Federally Funded

Schedule Status

Maricopa County

MMA14-102

( FFY 2014 )

Various locations along MC85 from Aqua Fria Bridge 
West Terminal to 75th Ave 

Target Dates

None

Construct/Install ITS traffic management capabilities 
along MC 85

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time
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Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 6/20/13 10/17/14 6/20/13 1/31/14 6/20/13 6/1/15 NA 6/30/15

Project Type Current NA 6/20/13 10/17/14 6/20/13 4/28/14 6/20/13 6/1/15 NA 6/30/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 3.0 0.0 0.0 0.0 0.0

CMAQ                235,750 Expected Date NA 6/20/13 10/17/14 6/20/13 4/28/14 6/20/13 6/1/15 NA 6/30/15

Total                250,000 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14

Project Type Current NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                556,747 Expected Date NA 3/22/12 2/7/14 9/30/13 3/30/14 4/12/13 7/27/14 NA 10/30/14

Total                628,667 Meets Target NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 4/30/15

Project Type Current NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 6/30/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0

CMAQ             2,315,065 Expected Date NA NA 3/31/15 12/2/13 6/30/14 7/1/13 2/27/15 NA 6/30/15

Total             2,455,000 Meets Target NA

Maricopa County

MMA15-461

( FFY 2015 )

Bell Road Target Dates

None

Bell Road Adaptive Signal Control Technology (ASCT) 
Deployment

Agency Schedule

Procurement

Federally Funded

Schedule Status

Group 1, Categorical Exclusion

Maricopa County

MMA15-441C

( FFY 2015 )

McDowell Rd: 76th St to Usery Pass Rd Target Dates

None

Construct bike lanes

Agency Schedule

Construction

Locally Funded

Schedule Status

Not Determined at this time

Maricopa County

MMA15-436C

( FFY 2015 )

Rockaway Hills Drive, beginning of Maintenance to End 
of Maintenance

Target Dates

None

Pave dirt road

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time
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Clearance 
Approved
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Started
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Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial NA 7/1/12 5/5/14 1/1/14 8/30/13 7/1/12 1/1/14 NA 6/1/14

Project Type Current NA 6/19/12 5/5/14 7/15/13 8/23/13 6/19/13 5/5/14 NA 6/1/14

Design Process Months Ahead 0.0 0.0 0.0 6.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 13.0 4.0 0.0 0.0

CMAQ                998,870 Expected Date NA 6/19/12 5/5/14 7/15/13 8/23/13 6/19/13 5/5/14 NA 6/1/14

Total             1,426,957 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 1/31/11 8/21/13 5/5/14 7/3/13 2/15/13 6/12/13 5/5/14 NA 6/1/14

Project Type Current 1/31/11 8/6/13 7/25/14 2/3/14 4/18/14 6/12/13 5/30/14 NA 8/29/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 3.0 8.0 16.0 0.0 1.0 0.0 3.0

TA-MAG             1,358,348 Expected Date 1/31/11 8/6/13 7/25/14 2/3/14 4/18/14 6/12/13 5/30/14 NA 8/29/14

Total             1,440,454 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 12/16 9/23/13 5/31/14 9/23/13 4/16/14 NA 4/25/14 3/31/14 6/30/14

Project Type Current 12/16 5/12/14 9/30/14 2/3/14 3/24/14 12/16/13 3/10/14 8/29/14 10/15/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 1.0 0.0 2.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 8.0 4.0 5.0 0.0 0.0 0.0 6.0 4.0

CMAQ                999,999 Expected Date 12/16/13 5/12/14 9/30/14 2/3/14 3/24/14 12/16/13 3/10/14 8/29/14 10/15/14

Total             1,199,594 Meets Target NA

Mesa

MES15-441C

( FFY 2015 )

Rio Salado Pathway Segment 3 Target Dates

None

Construct multi-use pathway

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES11-111C2

( FFY 2014 )

Porter Park Pathway: Mesa Drive and 8th Street near 
the vicinity of Kino Junior High

Target Dates

The sponsoring agency has 
requested to defer the 
project to FY 2015. The 
project has not previously 
been deferred.

Construct paved shared use path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES12-814

( FFY 2014 )

Fiesta Paseo Nodes on Southern Avenue between Alma 
School and Dobson Road

Target Dates

None

Construct pedestrian refuge and shelters for the Fiesta 
Pathway

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial NA NA 5/18/15 10/13/14 3/2/15 NA 6/30/15 NA 6/1/15

Project Type Current NA NA 5/18/15 6/1/14 10/1/14 1/15/14 10/1/14 NA 12/31/14

Design Process Months Ahead 0.0 0.0 0.0 5.0 5.0 0.0 10.0 0.0 5.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                233,864 Expected Date NA NA 5/18/15 6/1/14 10/1/14 1/15/14 10/1/14 NA 12/31/14

Total                248,000 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 7/1/12 5/1/14 3/1/15 8/30/13 5/1/14 6/1/12 3/1/14 10/1/13 6/2/14

Project Type Current 7/1/12 12/1/14 4/1/15 8/30/13 12/1/14 6/1/12 12/1/14 4/1/14 6/2/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 7.0 1.0 0.0 7.0 0.0 7.0 7.0 12.0

CMAQ                401,983 Expected Date 7/1/12 12/1/14 4/1/15 8/30/13 12/1/14 6/1/12 12/1/14 4/1/14 6/2/15

Total                426,281 Meets Target NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 8/1/13 7/1/14

Project Type Current 9/1/12 3/1/13 9/1/13 1/1/13 1/1/14 9/1/13 5/1/14 8/1/13 7/1/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                700,000 Expected Date 9/1/12 11/1/13 4/1/14 1/1/13 4/1/14 9/1/13 5/1/14 4/1/13 7/1/14

Total             1,000,000 Meets Target NA

Peoria

PEO13-901

( FFY 2014 )

83rd Ave: Lone Cactus  and continuing north to Jomax 
Rd

Target Dates

None

Install conduit, pull boxes, fiber, and CCTV cameras

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO13-102

( FFY 2015 )

Lake Pleasant Parkway: L303 to SR74 Target Dates

None

Pave Unpaved Shoulders

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Mesa

MES15-461

( FFY 2015 )

City of Mesa (Citywide) Target Dates

None

Procure: Radio Communications Upgrade

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14

Project Type Current 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                700,000 Expected Date 6/25/12 10/1/13 4/1/14 7/30/12 3/1/14 NA 3/1/14 6/1/12 6/1/14

Total                742,312 Meets Target NA

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial NA NA 7/1/13 9/1/12 9/1/13 5/1/13 10/1/13 10/1/13 7/1/14

Project Type Current NA NA 7/1/13 9/1/12 9/1/13 5/1/13 10/1/13 10/1/13 7/1/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                645,831 Expected Date 8/1/13 NA 4/1/14 8/1/13 4/1/14 8/1/14 4/1/14 1/1/13 7/1/14

Total                859,616 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 6/1/12 9/30/14

Work Initial 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 6/1/12 3/31/14

Project Type Current 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 NA 3/31/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TA-MAG                188,600 Expected Date 6/25/12 10/1/13 4/1/14 7/30/12 3/1/14 NA 3/1/14 6/1/12 6/1/14

Total                200,000 Meets Target NA

Peoria

PEO13-903C2

( FFY 2014 )

New River Pathway, Northern Ave and Olive Ave Target Dates

None

Construct multi-use path

Agency Schedule

Construction

Locally Funded

Schedule Status

None

Peoria

PEO14-101

( FFY 2014 )

Three Corridors: Peoria Ave, Northern Ave, and Olive 
Ave

Target Dates

None

Upgrade the existing cabinets, traffic controllers, 
existing loop detection to video detection, and 
hardware and software

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Peoria

PEO13-902

( FFY 2014 )

New River Pathway, Northern Ave and Olive Ave Target Dates

None

Construct Olive to Northern multi-use path with 
extension to connect to Glendale path at Northern

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion



Project Status  Report (Sorted by Agency, Year and Project Type)

Collection Date: 12/5/2013 Page 15 of 23 Printed:2/4/2014

Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14

Project Type Current 6/25/12 4/29/13 1/27/14 7/30/12 7/31/13 NA 11/20/13 5/1/12 3/31/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA                250,000 Expected Date 6/25/12 10/1/13 4/1/14 7/30/12 7/31/13 NA 3/1/14 6/1/12 6/1/14

Total                442,577 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Project Type Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                300,395 Expected Date 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Total                478,500 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 5/1/12 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15

Project Type Current 5/1/12 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                873,422 Expected Date 5/1/12 9/27/13 10/1/14 7/29/13 3/1/14 3/1/14 10/1/14 NA 2/1/15

Total             1,043,746 Meets Target NA

Phoenix

PHX14-101

( FFY 2015 )

Indian School Road: Grand Canal to 16th Street Target Dates

None

Construct a 10' wide multi-use pathway; and a pre-
fabricated multi-use bridge over the Grand Canal.

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX13-901

( FFY 2015 )

Nevitt Park and Western Canal (northwest of 46th St 
and Vineyard Rd)

Target Dates

None

Nevitt park Bicycle & Pedestrian Bridge Crossing: 
Construction Phase

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Peoria

PEO13-902c2

( FFY 2014 )

New River Pathway, Northern Ave and Olive Ave Target Dates

None

Construct Olive to Northern multi-use path with 
extension to connect to Glendale path at Northern

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 1, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/14 NA 6/30/14 NA NA NA 9/30/14

Work Initial 10/1/13 8/1/13 4/30/14 12/1/13 7/17/12 NA 6/30/14 NA 6/30/14

Project Type Current 10/1/13 1/6/14 6/30/14 12/1/13 7/17/12 NA 3/21/14 NA 9/15/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 6.0 2.0 0.0 0.0 0.0 0.0 0.0 3.0

CMAQ                754,700 Expected Date 10/1/13 1/6/14 6/30/14 12/1/13 7/17/12 NA 3/21/14 NA 9/15/14

Total                978,143 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 1/1/14 NA 7/1/14 NA 5/1/14 2/12/12 6/1/14 NA 8/1/14

Project Type Current 1/1/14 NA 7/1/14 NA 5/1/14 2/12/12 6/1/14 NA 8/1/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,033,934 Expected Date 1/1/14 NA 7/1/14 NA 5/1/14 2/12/12 6/1/14 NA 8/1/14

Total             1,633,934 Meets Target NA

Location NA NA NA NA NA NA NA 9/30/14

Work Initial NA NA NA NA NA NA NA NA 10/15/13

Project Type Current NA NA NA NA NA NA NA NA 6/1/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0

CMAQ                188,600 Expected Date NA NA NA NA NA NA NA NA 6/1/14

Total                235,000 Meets Target NA

Phoenix

PHX13-901D

( FFY 2014 )

Nevitt Park and Western Canal (northwest of 46th St 
and Vineyard Rd)

Target Dates

None

Nevitt park Bicycle & Pedestrian Bridge Crossing: Design 
Phase.

Agency Schedule

Design

Federally Funded

Schedule Status

Not Applicable

Phoenix

PHX14-104

( FFY 2014 )

Various Alleys Target Dates

The environmental clearance 
for this project has been 
streamlined and uses a 
Condensed  Environmental 
Clearance

Construct/Pave Dirt Alleys

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX14-103

( FFY 2014 )

Fiber Optic Backbone Expansion Phase B Target Dates

None

To extend Phase B Fiber Optic Backbone, To provide 
Traffic Signal interconnect to the City of Phoenix TMC

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Project Type Current 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                  26,826 Expected Date 10/1/12 5/1/13 6/30/15 10/1/13 6/30/14 3/1/13 6/30/15 NA 9/15/15

Total                  46,075 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/1/14 NA 6/30/15 1/30/14 6/30/15 1/30/14 6/30/15 NA 9/15/15

Project Type Current 1/1/14 NA 6/30/15 1/30/14 6/1/15 1/30/14 6/15/15 NA 8/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 2.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,232,662 Expected Date 1/1/14 NA 6/30/15 1/30/14 6/1/15 1/30/14 6/15/15 NA 8/1/15

Total             1,472,662 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 1/1/14 3/15/14 6/1/15 5/2/14 3/1/15 6/30/14 6/15/15 NA 6/25/15

Project Type Current 1/1/14 NA 8/1/14 1/1/14 6/30/14 NA 10/1/14 NA 10/1/14

Design Process Months Ahead 0.0 0.0 11.0 4.0 8.0 0.0 9.0 0.0 10.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                750,260 Expected Date 1/1/14 NA 8/1/14 1/1/14 6/30/14 NA 10/1/14 NA 10/1/14

Total                795,610 Meets Target NA

Phoenix

PHX15-441C

( FFY 2015 )

Roosevelt Street Target Dates

None

Construct bike and pedestrian improvements.

Agency Schedule

Construction

Federally Funded

Schedule Status

Not Determined at this time

Phoenix

PHX15-431C

( FFY 2015 )

Phoenix Citywide Alleys Target Dates

None

Dust-Proof Unstabilized Alleys

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Phoenix

PHX13-901RW

( FFY 2015 )

Nevitt Park and Western Canal (northwest of 46th St 
and Vineyard Rd)

Target Dates

None

Nevitt park Bicycle & Pedestrian Bridge Crossing: ROW 
Phase

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 10/1/14 NA 5/1/15 5/1/14 1/1/15 6/30/14 5/15/15 NA 6/15/15

Project Type Current 10/1/14 NA 3/30/15 2/1/14 6/15/13 6/15/14 6/30/15 NA 7/1/15

Design Process Months Ahead 0.0 0.0 1.0 3.0 20.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 1.0

CMAQ             1,414,500 Expected Date 10/1/14 NA 3/30/15 2/1/14 6/15/13 6/15/14 6/30/15 NA 7/1/15

Total             1,500,000 Meets Target NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 1/6/14 12/31/13 6/30/14 9/30/13 6/30/14 NA 6/30/14 NA 6/30/15

Project Type Current 1/6/14 5/12/14 1/9/15 1/6/14 6/30/14 NA 6/30/14 NA 6/30/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 5.0 7.0 4.0 0.0 0.0 0.0 0.0 0.0

CMAQ                854,811 Expected Date 1/6/14 5/12/14 1/9/15 1/6/14 6/30/14 NA 6/30/14 NA 6/30/15

Total                906,481 Meets Target NA

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 1/6/14 1/1/14 7/31/14 9/15/13 6/30/15 NA 9/1/14 NA 6/30/15

Project Type Current 1/6/14 5/12/14 1/9/15 1/6/14 6/30/14 NA 6/30/14 NA 6/30/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 13.0 0.0 2.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 5.0 6.0 4.0 0.0 0.0 0.0 0.0 0.0

CMAQ                730,891 Expected Date 1/6/14 5/12/14 1/9/15 1/6/14 6/30/14 NA 6/30/14 NA 6/30/15

Total                776,379 Meets Target NA

Phoenix

PHX15-463

( FFY 2015 )

City of Phoenix (Various) Target Dates

None

Procure, install, and provision traffic monitoring 
cameras

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX15-461

( FFY 2015 )

Phoenix (Various) Target Dates

None

Procure and install Dynamic Message Signs - 7th Ave, 
Camelback Road, McDowell Road

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Phoenix

PHX15-446C

( FFY 2015 )

Regional Bike Share Target Dates

None

Implementation of Regional Bike Share

Agency Schedule

Procurement

Locally Funded

Schedule Status

Not Determined at this time
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14

Project Type Current 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                525,000 Expected Date 7/1/12 1/1/14 5/1/14 11/15/12 1/1/14 11/15/12 9/1/14 1/1/13 6/30/14

Total                635,000 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 8/1/13 8/1/13 NA 1/1/14 NA NA NA NA NA

Project Type Current 8/1/13 1/1/14 6/30/14 8/1/13 2/1/14 NA NA NA NA

Design Process Months Ahead 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 6.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA                486,926 Expected Date 8/1/13 1/1/14 6/30/14 8/1/13 2/1/14 NA NA NA NA

Total                516,358 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 11/15 7/1/13 8/1/14 8/1/12 6/30/13 7/28/11 7/1/15 12/1/11 7/1/15

Project Type Current 11/15 7/1/13 10/1/14 8/1/12 6/30/13 7/28/11 6/30/15 6/30/15 7/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 2.0 0.0 0.0 0.0 0.0 47.0 0.0

CMAQ             1,589,595 Expected Date 11/15/11 7/1/13 10/1/14 8/1/12 6/30/13 7/28/11 6/30/15 6/30/15 7/1/15

Total             4,099,312 Meets Target NA

Salt River Pima-
Maricopa Indian 

Community

SRP12-801C

( FFY 2015 )

Pave Dirt Roads: Center Rd, Mesa Dr, McDonald, and 
Alma School

Target Dates

None

Construct: Pave Unpaved Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Queen Creek

QNC12-100

( FFY 2014 )

North Bank Queen Creek Wash: Hawes Rd and Ellsworth Target Dates

ADOT has indicated that it 
does not have sufficient TEA 
funding to authorize this 
project this fiscal year.

It is anticipated that this 
project will be deferred to FY 
2015.

Contruct a one mile 8' wide multi-use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Queen Creek

QNC13-901C

( FFY 2014 )

Ellsworth Rd and Queen Creek Wash to Chandler 
Heights Blvd. and Queen Creek Wash.

Target Dates

This project is linked to the 
following TEA funded project 
(QNC12-100). It is 
anticipated that the TEA 
funded project will not be 
able to authorize in FY 2014 
due to funding issues.

For reasons beyond the 
control of the sponsoring 
agency the CMAQ funded 
will need to be deferred to 
FY 2015. 

Queen Creek Wash and South Bank Paved Path

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 9/1/13 4/1/14 3/1/14 3/1/14 6/1/14 NA 6/1/14 NA 6/30/15

Project Type Current 9/1/13 6/1/14 2/1/15 4/1/14 9/1/14 NA 9/1/14 NA 2/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0

Environmental 
Clearance

Months Behind 0.0 2.0 12.0 1.0 4.0 0.0 4.0 0.0 0.0

CMAQ                273,000 Expected Date 9/1/13 6/1/14 2/1/15 4/1/14 9/1/14 NA 9/1/14 NA 2/1/15

Total                390,000 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 2/1/13 7/1/13 5/1/14 2/1/13 7/29/13 8/1/13 10/31/13 NA 1/1/14

Project Type Current 2/1/13 7/1/13 5/1/14 2/1/13 1/15/14 2/15/14 4/15/14 NA 6/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 6.0 7.0 6.0 0.0 6.0

CMAQ             1,267,904 Expected Date 2/1/13 7/1/13 5/1/14 2/1/13 1/15/14 2/15/14 4/15/14 NA 6/30/14

Total             1,344,543 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 10/1 2/1/12 10/2/12 6/1/11 4/12/12 NA 4/2/12 NA 6/27/12

Project Type Current 10/1/12 7/30/14 2/1/15 2/1/15 2/1/15 NA 2/1/15 NA 6/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 NA 0.0 NA 0.0

Environmental 
Clearance

Months Behind 0.0 26.0 24.0 38.0 29.0 NA 30.0 NA 21.0

CMAQ             1,600,000 Expected Date 10/1/12 7/30/14 2/1/15 2/1/15 2/1/15 NA 2/1/15 NA 6/30/14

Total             3,511,700 Meets Target NA

Scottsdale

SCT14-104

( FFY 2014 )

Arizona Canal from Chaparral to Indian Bend Wash Target Dates

The project required 
extensive public 
involvement. The schedule 
assumes the project will be 
deferred to 2015

The project has previously 
been deferred and will be 
processed throught the MAG 
committee process.

Design and Construct multi-use path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT14-103

( FFY 2014 )

Various Dirt Roads: Via Dona Rd: Scottsdale to Pima Rd, 
Hayden Rd: Dynamite to Via Dona, Pinnacle Vista Dr: 
64th St to 69th S

Target Dates

Construct/Pave Dirt Roads

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT15-401

( FFY 2015 )

Shea Blvd: 142nd St to Eagle Mountain Pkwy Target Dates

None

Construct 12-ft multi-use path (Scottsdale section) and 
8-ft sidewalk (Fountain Hills section)

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location NA 6/30/15 NA 6/30/15 NA NA NA 9/30/15

Work Initial 6/1/13 12/1/13 6/30/15 10/1/13 2/28/15 10/1/13 6/30/15 NA 9/15/15

Project Type Current 6/1/13 12/1/13 6/30/15 10/1/13 6/30/14 NA 6/30/15 NA 12/1/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 8.0 0.0 0.0 0.0 10.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                380,040 Expected Date 6/1/13 12/1/13 6/30/15 10/1/13 6/30/14 NA 6/30/15 NA 12/1/14

Total                418,040 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 1/1/11 3/27/12 3/1/14 2/28/12 2/28/12 4/15/12 1/1/14 NA NA

Project Type Current 1/1/11 3/27/12 3/1/14 2/28/12 2/28/12 4/15/12 1/1/14 NA NA

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                872,275 Expected Date 1/1/11 3/27/12 3/1/14 2/28/12 2/28/12 4/15/12 1/1/14 NA NA

Total                930,000 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 6/1/09 1/15/11 3/1/14 1/15/11 5/1/14 5/1/11 1/1/14 NA 9/15/14

Project Type Current 6/1/09 1/15/11 6/1/14 1/15/11 5/1/14 5/1/11 1/1/14 NA 9/15/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 4.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             3,857,670 Expected Date 6/1/09 1/15/11 6/1/14 1/15/11 5/1/14 5/1/11 1/1/14 NA 9/15/14

Total             5,143,560 Meets Target NA

Tempe

TMP10-620

( FFY 2014 )

Broadway Rd: Rural Rd to Mill Ave Target Dates

None

Acquire right-of-way and construct pedestrian and 
bicycle facilities improvements

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion

Scottsdale

SCT15-463

( FFY 2015 )

Scottsdale (Various) Target Dates

None

Highway advisory radio deployment

Agency Schedule

Procurement

Locally Funded

Schedule Status

Group 1, Categorical Exclusion

Surprise

SUR12-801C

( FFY 2014 )

Dove Valley Rd: 187th Ave to 203rd Ave Target Dates

The dates are approximate. 
Design and righ-of-way for 
the project has authorized. 

Pave Unpaved Road

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial 9/1/13 5/1/14 7/1/14 12/1/13 7/1/14 12/1/13 7/1/14 NA 9/30/14

Project Type Current 9/1/13 5/1/14 7/1/14 12/1/13 7/1/14 12/1/13 7/1/14 NA 9/30/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ             1,323,000 Expected Date 9/1/13 5/1/14 7/1/14 12/1/13 7/1/14 12/1/13 7/1/14 NA 9/30/14

Total             1,501,400 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 12/2/13 5/31/14 6/30/15 5/31/14 12/1/14 NA 11/1/14 NA 9/1/15

Project Type Current 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15

Design Process Months Ahead 0.0 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 1.0 8.0 0.0 9.0 0.0 0.0

CMAQ                383,333 Expected Date 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15

Total                547,619 Meets Target NA

Location 6/1/14 6/30/15 6/1/14 6/30/15 6/1/14 6/30/15 NA 9/30/15

Work Initial 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15

Project Type Current 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CMAQ                287,751 Expected Date 12/2/13 3/4/14 6/29/15 6/27/14 6/29/15 6/2/14 6/29/15 NA 9/1/15

Total                305,145 Meets Target NA

Tempe

TMP15-461

( FFY 2015 )

City of Tempe (Various) Target Dates

None

Fiber Optic Interconnection at Broadway/I-10 and Rio 
Salado/Loop 101

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP14-102

( FFY 2015 )

Corridors of Elliot/Guadalupe/ Warner Target Dates

None

Construct/Install fiber optic communication to the 
signals and install wireless radios with CCTVs monitors

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Tempe

TMP14-101

( FFY 2014 )

Rural Road to Kiwanis Park Target Dates

The sponsoring agency 
indicates that the project 
will authorize in FY 2014

Construct multiuse path

Agency Schedule

Construction

Locally Funded

Schedule Status

Group 2, Categorical Exclusion
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Start
60% Plans 

Started
PS&E 

Completed
Tech Docs 

Started
Clearance 
Approved

Inventory 
Started

Clearance 
Approved

Design Notes

Project Scheduling Information

IGA Approved
Environmental

FHWA Author-
ization

Right-of-WayProject Information
Category

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/13 NA 9/30/14

Work Initial NA 6/24/11 6/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Project Type Current NA 6/24/11 6/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Design Process Months Ahead 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STP-TEA                483,279 Expected Date NA 6/24/11 6/30/14 3/31/11 8/31/12 6/11/12 6/30/13 10/1/13 9/15/14

Total                512,491 Meets Target NA

Location 6/1/13 6/30/14 6/1/13 6/30/14 6/1/13 6/30/14 NA 9/30/14

Work Initial NA 4/20/12 6/30/14 12/1/13 3/30/14 3/30/14 6/30/14 6/30/14 9/30/14

Project Type Current NA 4/20/13 7/30/14 4/20/13 5/15/14 NA 8/15/14 2/1/15 5/1/15

Design Process Months Ahead 0.0 0.0 0.0 8.0 0.0 0.0 0.0 0.0 0.0

Environmental 
Clearance

Months Behind 0.0 13.0 1.0 0.0 2.0 0.0 2.0 8.0 8.0

CMAQ                292,800 Expected Date NA 4/20/13 7/30/14 4/20/13 5/15/14 NA 8/15/14 2/1/15 5/1/15

Total                450,000 Meets Target NA

Wickenburg

WKN10-801

( FFY 2014 )

US93 Bypass at Hassayampa River Target Dates

Draft 60 percent plans 
have been developed for 
the project

Construct Wickenburg Pedestrian and Bicycle Bridge

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion

Youngtown

YTN14-101

( FFY 2014 )

Grand Avenue and 111th Avenue to Olive Avenue and 
Agua Fria Parkway (Approximately 117th Avenue).

Target Dates

The Agency has indicated 
that it will defer the prject

Multiuse Path and Peoria Ave straightening to 
accomodate multiuse path: Construction phase

Agency Schedule

Construction

Federally Funded

Schedule Status

Group 2, Categorical Exclusion
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